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1.8.      OVERALL PROGRAM DESCRIPTION: 

Rainforest Alliance (RA) and its partners, Asociación para la Investigación y el Desarrollo 

Integral (AIDER) in Peru, and ECOLEX in Ecuador, designed the Advancing Sustainable 

Landscapes in the Andean Amazon (SL) project with the goal of conserving biodiversity in two 

landscapes, Sucumbíos/Napo, Ecuador and Cusco/Madre de Dios, Peru.  

As defined in the SL no-cost extension request and subsequent amendment, this work plan is 

designed to enable the successful conclusion of several activities critical to the overall SL 

intervention model in the Cusco/Madre de Dios, Peru landscape, during the period of 1 October, 

2015 to 31 January, 2016. The scope and scale of work in this reduced FY16 implementation 

period is thus much smaller than in previous years, and designed to maximize the impact and 

sustainability of several market-based interventions most critical to the medium and long-term 

success of the SL conceptual model. 

In Madre de Dios, we are working in the province and district of Tambopata with indigenous 

communities of the Ese Ejas, Shipibos, Yine, Amahuaca, and Kicharuna ethnicities and 

representing approximately 75,000 ha: Tres Islas, Palma Real, Infierno, Sonene, and Puerto 

Arturo. In the upper and middle Tambopata, we are working in the Filadelfia area and with 

various tourism operations, representing approximately 3,000 ha. In the Cusco section of the 

landscape, we are working in the La Convención and Calca Provinces, and Quellouno and 

Echarate and Yanatile Districts, found within the Ivochote and Llaco Yavero watershed and 

covering 13,500 ha (Cooperatives: Bioazul, Jose Olaya, Chaco Huayanay, Paquibo, Alto 

Urubamba, and Mateo Pumacahua and Asociación Agricultura Ecológica).  

Our overall strategy is premised on addressing the principal threats to biodiversity and their 

drivers identified in this landscape that have the most significant impact and can be countered 

directly given the experience and expertise of RA and its partners in order to optimize impacts 

locally. The principal threats include habitat degradation and habitat loss due to wholesale 

deforestation or land-use conversion, while the drivers of these threats can be grouped into three 

areas: a) limited institutional capacity by local governments and communities for natural 

resource management; b) limited participation in and access to programs by local groups for 

resource management and sustainable production chains; and c) weak organizational capacity 

and market linkages of local producers and operators to grow local economic opportunities.  

2.        STRATEGY OVERVIEW 

2.1.      INTERMEDIATE RESULTS 

2.1.1     IR1 - Selected Landscapes Managed Sustainably: 

SL was designed in accordance with USAID's IR1, and includes indigenous territories, 

protected areas, and private lands. In FY16, the conservation of biodiversity in the Cusco/Madre 

de Dios Peru landscape is the goal of the project. This will be accomplished by addressing the 

principal threats to biodiversity and their drivers identified in this landscape that have the most 
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significant impact and can be countered directly given the experience and expertise of RA and 

local allies in order to optimize impacts locally given the scope and level of project investments.  

The strategy for the project is designed to meet USAID's three Activity Results for Area-Based 

Programs and builds on the assumption that local groups will protect their environment if more 

enabling conditions are created through building the capacity for local land-use and resource 

planning, strengthening local governance to carry out those plans, and growing economic 

opportunities that contribute to local livelihoods and biodiversity conservation. The project 

follows a multifaceted strategy addressing the need for improvements and changes at two 

levels: a) economic level- for example, a cluster of farms or community-based production 

forests in buffer zones or eco-tourism operations and the natural areas they are based on; and 

b) structural level - to address local governance, institutional capacities, small enterprise 

development, markets, and higher-level policy issues.  

In FY16, SL aims to conclude a limited set of inter-related activities required to complete the 

SL project conceptual model and fully leverage achievements to date in implementing the 

overall project strategy. Illustrative examples of these activities include:  

 Further consolidate local natural resource management planning competencies among 

Madre de Dios native communities (NCs) by strengthening the implementation of timber 

and non-timber product management plans and value chain activities;  

 Propose regulatory tools to facilitate sustainable, legal harvesting and extraction of NTFPs 

such as tamshi, and support at least one native community to access the new forest 

conservation incentives program promoted by MINAM; 

 Strengthen implementation of sustainable livelihoods alternatives based on responsible use 

of forest resources in Madre de Dios, and further ‘build the case’ for and demonstrate the 

value and potential of these alternative livelihoods models for NCs. This will be done 

through providing technical assistance and guidance to improve yields and product quality 

in a subset of NCs. 

 Strengthen the enterprise capacities of AFIMAD by supporting the regional organization in 

topics including: business plan development and implementation; market-linkages and 

commercialization; and product placement and marketing, leveraging the new O’HEE 

brand. 

 Support APECMU, a leading Cusco producer association, in their transition to 

implementation of productivity and marketing plans to further drive competitiveness 

improvements, and facilitate producer engagement in trade fairs to consolidate market-

linkage opportunities. 

Through this approach, SL aims to continue to mature project sustainable livelihoods 

interventions, further consolidating and demonstrating the value of market-based alternatives 

to current deforestation drivers and threats to protected areas in Peru. Prioritizing 

implementation of management and business plans, value-addition, and market-access elements 

in the last months of the project builds upon progress made in prior fiscal years to develop 

locally appropriate markets-based intervention strategies. Achievements made with respect to 

local organizational, planning and governance capacities among actors within these Peru 

landscapes, should enhance the probability that these market-based interventions are 

implemented and sustained beyond life-of-project. 
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Primary challenges we anticipate facing, and illustrative means to address these, include:  

 Protracted government approval processes for policy interventions and facilitation of 

native community access to incentive programs. To address this, we are advancing these 

interventions as part of a broader coalition of organizations who will take these 

processes forward beyond the life of the SL project.  

 Continuously enhancing and maintaining timber and NTFP production and quality 

requirements, to ensure that sales and purchase commitments resulting from new market 

linkages and commercial agreements facilitated by SL can be met, and that these 

become the seeds for a durable partnership between communities, producer associations 

and buyers. To address this, we continue to invest in enhancing the marketing and 

technical capabilities of AFIMAD while providing technical assistance to continuously 

build productive capacities of NCs. 

The last months of SL implementation in Peru are centered squarely on consolidating 

achievements to date and delivering results across ICAA results chains related to governance 

and livelihoods, with a primary focus on strengthening implementation of sustainable economic 

alternatives and creating favorable local, regulatory, and market conditions for long term 

implementation of these. 

2.1.2     IR2 - Key Elements of Natural Resources Governance 

Functioning in Critical Landscapes: 

SL aims to directly contribute to the ICAA strategic framework by supporting activities that 

will work toward achieving the IR2 goal of improving key elements of natural resource 

governance in critical landscapes in FY16, as the project has in previous years. This year, SL 

will primarily advance the following lines of action: 

Action 5: Develop civil society and indigenous organization capacities to influence 

environmental decision-making.  

Action 6: Providing access and dissemination of environmental and natural resources 

information. 

Illustrative examples of how SL aims to advance these actions include:  

 Prepare MDD NCs to access the new forest conservation incentive program promoted 

by the National Forest Conservation Program (PNCB, using its Spanish acronym). 

 Further institutionalize and support enabling conditions to implement climate-smart, 

sustainable agricultural practices in Cusco. 

In implementing these activities, SL’s objective is to strengthen emerging, commodities-based 

NRM programs and policies for forest conservation and sustainable coffee and cocoa 

production to reflect the realities and needs of local constituents, as well as to ensure that these 

programs are implemented in full consideration of the opportunities and limitations to transition 

communities towards more sustainable and market-based livelihoods activities.  SL hopes to 

support a participatory and transparent process with the relevant actors to achieve consensus 

and harmonization of interests for biodiversity conservation, climate change mitigation and 

sustainable rural development.  
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A challenge we anticipate facing is that in Madre de Dios, the approval process for access to 

the new forest conservation incentives programs may extend beyond life of project. To address 

this, we are taking leadership in the preparation of the program dossiers, while doing so in a 

participatory fashion that enables other actors such as the communities themselves, with support 

from FENAMAD, to provide follow-up to the process post-project.  

Through strengthening these elements of natural resource governance in MDD and Cusco, we 

aim to increase the long-term viability of the SL project intervention model and upscale its 

impacts. In MDD, through facilitating access to the new forest conservation incentives program, 

we hope to leverage another revenue stream to support NCs in implementing integrated, 

sustainable land management to conserve biodiversity and preserve their forest resources. In 

Cusco, our focus is on advancing regulatory frameworks that would institutionalize the 

implementation of project-supported BMPs and further promote adoption of climate-smart 

agricultural practices. In both cases, to achieve these gains SL has and will continue to prioritize 

local information dissemination and capacity building to enable local producers and 

communities to participate in, and benefit from, these emerging regulatory frameworks and 

incentives programs. 

 

2.1.3     IR3 - Increased Capacity to Utilize Payment for 

Environmental Services (PES)-like and other Economic Incentive 

Programs: 

SL’s primary focus in FY16 is to ensure that prior gains to diversify and improve economic 

opportunities among NCs and smallholder producers are consolidated and up-scaled.  

SL aims to directly contribute to the ICAA strategic framework by supporting activities that 

contribute to the IR3 goal of increasing the capacity of government and community members 

and leaders to plan and implement PES-like and other Economic Incentive Programs for 

conservation, including market-based economic incentives. This year, SL will advance: 

Action 1: Improve the generation of and access to information 

Action 2: Strengthen the technical and organizational capacities of local actors 

Action 3: Integrate ecosystem services in planning 

Illustrative examples of how SL aims to advance these actions include: 

 Build on approved management plans and pilot sales of timber and NTFPs to 

consolidate implementation of sustainable harvesting practices and improve production 

capacities in MDD NCs. We will prioritize further improvements to timber sawmilling 

capacities and yield gains from timber processing. 

 Together with local buyers CANDOR and CANDELA, government, academic 

institutions, NGOs and communities, advance a localized standard for sustainable, 

environmentally-friendly brazil nut harvesting. The standard complements existing 

FairTrade and Organic certified production by defining environmental BMPs – based 

in part on SL project experience – to reward communities and concessionaries for their 

efforts to sustainably manage their brazil nut harvesting through i.e. promoting natural 

regeneration; protecting wildlife and ensuring appropriate waste management practices. 
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This standard is designed to provide additional economic incentives for sustainable 

brazil nut harvesting and drive sector-wide improvements within MDD.  

 Improve the business and marketing capacities of AFIMAD, to facilitate that as NCs 

expand sustainable production and product quality, growing markets can absorb 

increasing volumes of high quality supplies. Leveraging the O’HEE product line to help 

AFIMAD better position NC products in local and regional markets will be a focus. 

Concurrently, we will raise NCs’ awareness of the strategic value of O’HEE and their 

relationship to it, and prepare AFIMAD and NCs to manage growing product volumes 

through i.e. improving inventory management practices, financial controls and good 

practices in ensuring product quality. 

 As noted in Section 2.1.2, SL aims to prepare NCs in MDD to access the new forest 

conservation incentives program. Our objective is to show how NCs can participate in 

this important program in order to leverage the program as ‘seed capital’ for their 

ongoing sustainable community forest management activities. 

 SL will continue to support local farmers, NCs and producer associations to implement 

business and marketing plan strategies. In MDD, we will seek to consolidate and expand 

existing market linkages locally and regionally.  

An anticipated challenge is enabling NCs to maintain their recent successes in repaying loans 

secured via AGROBANCO for expanding production and value-added processing capacities. 

To address this, we aim to support NCs to develop systems to ensure timely loan repayment 

from their participating community members and teach them to calculate appropriate loan 

volumes, to avoid taking loans for more than they need. Concurrently, we aim to continue 

exploring with AGROBANCO opportunities to structure credit packages more amenable to the 

realities of NCs.  

Continuing to build the capacities of NCs and coffee and cocoa stakeholders to access and 

benefit from market-based and public-incentives programs for conservation and sustainable 

land management should deliver immediate tangible economic benefits through a growing 

number of sales contracts, market and product diversification and access to new financial 

incentives. This ongoing capacity building, technical assistance and awareness raising, 

combined with continuous focus on business and marketing plan implementation, should help 

local actors sustain project interventions in the future. 

 

2.1.4     IR4 - Greater Understanding and Solutions for Key 

Environmental Issues: 

SL’s primary focus in FY16 is to conclude and apply research to inform natural resource 

management decisions taken by local producers and governments, and ensure its timely 

dissemination to these key stakeholders. SL thus aims to advance the ICAA strategic framework 

under IR4 by advancing line-of-action 1: fund high priority research and analysis on key 

biodiversity, socio-economic and infrastructure topics. 

Illustrative examples of how SL aims to advance this action include: 

 Build upon prior studies to complete a participatory analysis of the ecological, economic 

and commercial attributes and potential of NTFPs such as tamshi, as part of the broader 
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process of proposing regulations based on sustainable management for this regionally 

important NTFP. Limited formal scientific research or data on harvesting and production 

practices exists; thus SL will leverage collective local experiences with tamshi production 

and management as a key input to developing the regulations. As part of this process, we 

aim to replicate the participatory approach successfully used by SL to develop terms-of-

reference for palm fruits. In this way, while defining the regulations we aim to 

simultaneously raise awareness and coalition-build among government, communities and 

NGOs around opportunities and challenges to upscale sustainable, legal tamshi harvesting. 

 Raise awareness and work with coffee producer associations, cooperatives, and 

governments to consider the findings and recommendations from the SL case study on the 

impacts of BMPs on roya and productivity, as well as the overall SL project experience on 

climate-smart agricultural practices, in existing and emerging plans and strategies for 

sustainable coffee production. 

Advances under IR4 are embedded within the broader framework of SL activities in FY16 as 

they specifically reinforce key opportunities to upscale implementation of BMPs through 

leveraging regional policy and program frameworks and/or provide conditions for communities 

to benefit economically from improved management practices identified through completing 

this research. Lastly, work under IR4 will contribute to fulfilling the following research and 

analysis priorities identified in the ICAA Action Plan: 

 Sustainable use and management of biodiversity resources 

 Economic incentives for biodiversity conservation and protection of indigenous 

territories 

 Impact of technical assistance initiatives on the conservation of biodiversity 

 

2.1.5     Support Unit Services: 

N/A 

2.2       CROSS-CUTTING THEMES AND USAID KEY ISSUES 

2.2.1     Improve Policies and Policy Implementation 

SL will prioritize enabling local communities, governments and other stakeholders to conclude 

and/or prepare to implement policy frameworks that support the SL project goal of conserving 

biodiversity in protected areas and their buffer zones by addressing primary threats and drivers 

of biodiversity loss in the Cusco/MDD landscape. Two of these key drivers include: 1) limited 

natural resource governance capacities at the local and community scales for sustainable land 

management and; 2) lack of access to economic incentives opportunities among local 

communities. In FY16, SL will address these drivers through working on line-of-action 1: 

Develop, adopt and support the implementation of policies, laws, agreements and 

environmental regulations. 

As noted in IR1 and IR2, in FY16 illustrative examples of how SL aims to advance this action 

include: 
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 Propose regulatory tools to facilitate sustainable, legal harvesting and extraction of NTFPs 

such as tamshi; 

 Prepare at least one native community to access the new forest conservation incentives 

program promoted by MINAM; and 

 Further institutionalize and support enabling conditions to implement climate-smart, 

sustainable agricultural practices in Cusco. 

In MDD, we aim to take a participatory approach to development of regulations to govern the 

use of tamshi while continuing to build local capacities and facilitate market-linkages for 

sustainable, legal, tamshi harvesting and production in a way consistent with NCs’ existing life 

plans and management plans. Moreover, in support of regional forestry authority and MINAM 

priorities, we aim to prepare NCs in MDD to access the new forest conservation incentives 

program, with the objective of demonstrating how this program can serve as seed capital to 

support NCs in the implementation of their sustainable community forestry priorities and plans, 

as codified in their land-use planning instruments. In Cusco, SL will leverage the project’s 

integrated approach to planning, governance and sustainable livelihoods creation, as it works 

to institutionalize project-supported BMPs within emerging programs and regulations. 

2.2.2     Increase Gender Awareness and Gender-related Program 

Outcomes 

SL has taken a gender mainstreaming approach to help ensure that gender and equity 

perspectives are central to all project activities. In FY16, as in previous years, we will 

incorporate a gender focus in those activities with the greatest promise for generating positive 

impacts in the target groups identified. The goal of the gender strategy is to achieve a balance 

of opportunities for both sexes principally in terms of access to information, capacity building, 

access to natural resources, and participation in planning activities and decision making related 

to the sustainable use of natural resources. The underlying principles of this approach include 

recognition of women as change agents, importance of full participation of women, recognition 

of women's multifaceted roles and hardships, and the role of men in gender issues (and their 

need to be engaged in the gender mainstreaming process).  

We are implementing a SL gender action plan that utilizes field level methodological tools as 

the principal implementation mechanism for achieving the SL gender goal, and have trained 

project personnel in gender topics to ensure effective implementation of the gender strategy, 

and the development of gender sensitive indicators (Line of action 4). Both the baseline and 

gender action plan will support the ICAA gender line of action 1 and 2 by developing 

knowledge and information on gender and environmental management, and disseminating and 

exchanging information and experiences on gender in environmental management. Regarding 

the latter, we will disseminate information generated by ICAA and other sources. 

2.2.3     Strengthening of Selected Regional Organizations and 

Institutions 

Illustrative examples of the interventions SL aims to prioritize to strengthen several regional 

organizations and institutions include: 
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 SL aims to build the enterprise development and administration, business, and 

marketing capacities of AFIMAD, through providing advice and guidance in the 

implementation of their business plan, working with them to foster productivity 

enhancements among NCs, and work with them to leverage the brand value of the new 

O’HEE mark to drive their penetration into new local and regional markets. 

 Concurrently, SL aims to strengthen its coordination with FENAMAD to consolidate 

production and governance capacities within MDD NCs as these relate to the SL project 

intervention model. Moreover, over the past year, SL has played a key role in 

strengthening the alliance between AFIMAD and FENAMAD, and we will continue to 

facilitate their lasting and functional partnership in FY16. 

 With the Regional Forestry Authority and SERFOR, SL aims to contribute to creating 

a more favorable regulatory environment for these agencies to manage the legal 

harvesting and extraction of tamshi, as well as promote ongoing compliance and respect 

for regulations required to harvest and sell other timber and NTFPs by NCs and producer 

associations. 

 SL will support MINAM (PNCB) in implementing the new forest conservation 

incentives program in Madre de Dios, providing early, critical momentum to getting the 

new program operational in this region. 

 SL will enhance APECMU’s marketing and production capacities by supporting this 

regional producer association in the implementation of marketing and productivity 

plans, to help enhance the association’s competitiveness and positioning. 

These types of interventions reinforce the SL project model and FY16 activities, and are 

designed to build the capacities of these organizations and institutions for sustainable 

natural resource planning, governance and livelihoods promotion.  

 

2.2.4     Improve Region-wide Capacity for Conservation Through 

Training 

In FY16 the SL training strategy focuses on capacity development at both the organizational 

and individual level for private land owners, communities and regional organizations. Training 

for private land owners, communities and regional organizations is focused on sustainable 

natural resource governance and management, improved sustainable livelihoods and support to 

access economic incentives for conservation and sustainable resource use aiming to achieve a 

sustainable management as mentioned under IR 1. We aim to use a variety of training 

methodologies including technical assistance, traditional training, training in the field and 

exchange of experiences between communities. The goal is to increase the knowledge and skills 

of key actors, exchange information between farmers and organizations and support capacity 

building in local organizations. 

In FY16, this integrated training strategy is being honed to focus primarily on sustainable 

harvesting; value-added processing; business and marketing; and support to access incentives 

programs – at this stage in SL project implementation these are some of the most critical 

outstanding areas to consolidate local capacities, and they are closely correlated with other 

project technical activities. 
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2.2.5     Increase Indigenous Peoples Participation 

In line with IR1 strategy, the SL strategy for increasing indigenous people's participation is 

focused on providing support to indigenous groups to improve territorial natural resource 

planning and governance, and increase participation in economic incentives for sustainable 

natural resource use. This strategy coincides with the first line of action in ICAA's indigenous 

people's action plan: strengthening the capacities of organizations and authorities responsible 

for the indigenous people's policies through developing the capacities of indigenous leaders 

and organizations. 

Recognizing that indigenous groups constitute a key group of actors within the Peru SL 

landscape, and maintain important biological areas within their territories that are subject to 

pressures from productive and extractive activities that influence land use, SL will continue to 

promote activities that increase income derived from their natural resources such as sustainable 

agriculture and forest management, as noted in IR1 and IR3. 

In implementing this Work Plan, we will work with the following indigenous groups in the 

Andean Amazon: Ese Ejas, Shipibos, Yine, Amahuaca, and Kicharuna. 

 2.2.6     Climate Change - Adaptation 

SL aims to contribute to USAID adaptation objectives by emphasizing activities that reduce the 

vulnerability of local communities and their livelihoods, with a particular focus on agriculture, 

food security, income diversification and climate-smart agricultural practices. We will 

recognize and strengthen land management practices that reduce vulnerability and enhance 

adaptive capacities within our broader work to apply standards for BMPs. Many elements of 

these systems already include ancillary benefits for supporting adaptation and building farm 

resiliency; thus our focus is on proactive identification and strengthening to ensure sound 

implementation. In Cusco, we aim to embed lessons learned from our BMPs impacts study on 

roya and productivity, as well as broader findings from project interventions related to climate-

smart agriculture, in plans, strategies and regulations to promote sustainable, low-emissions 

agriculture. In MDD, we have identified changing phenological attributes of palm fruit trees - 

potentially due to climate change - as a risk to the continuous supply of ungurahui, aguaje, etc. 

As new data become available, we will seek to work with other local actors to integrate this 

into BMP guidance and technical assistance for palm fruit harvesting, and are also applying this 

lesson learned to inform the development of tamshi regulations. Our integrated approach to 

adaptation is complementary to existing project interventions at low-cost, and presents the 

opportunity to upscale work on adaptation that could not otherwise be achieved. To the extent 

feasible, we will seek to leverage emerging frameworks for low-emissions, climate smart 

agricultural production as policy vehicles to replicate and upscale project lessons learned. 

2.2.7     Climate Change (REDD+, Sustainable Landscapes) 

We aim to contribute to REDD+/Sustainable Landscape objectives by emphasizing activities 

that offer concrete examples of how project landscapes can transition to a low emissions/high 

sequestration pathway in the land-use sector, avoid/reverse emissions from deforestation and 

advance climate-smart agriculture. We aim to do so by employing a strategy of identifying and 

availing SL of opportunities to facilitate producer and community access to emerging 

government programs (e.g. the new PNCB forest conservation incentives program) designed to 
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mitigate climate change and benefit local communities. In addition, through piloting the SAN 

Climate Module in Cusco in prior fiscal years, we built experience implementing climate-smart 

agricultural practices that reduce costs and emissions and promote carbon stock enhancements. 

In FY16, we will continue to raise awareness as to how those practices can be upscaled among 

key actors in coffee and cocoa value chains, including governments. 

Illustrative examples of how we aim to execute this strategy in FY16 include: 

 Preparing communities to access the new Forest Conservation Incentives Program of 

the PNCB.  

 Promoting the integration of low-emissions agricultural practices within emerging 

policies and programs in the agricultural sector, as a means to promote sustainable 

agricultural practices and reduce emissions from a critical emissions hotspot in coffee 

production.  

 Raising awareness on the opportunities to implement sustainable forest and non-timber 

forest production (i.e. brazil nut, palm fruits) as viable REDD+ strategy options for local 

and NCs, in Madre de Dios. 

There is significant demonstration value for the SL project intervention model with respect to 

REDD+/Sustainable landscapes objectives. As the Government of Peru seeks to design and 

implement programs for zero-deforestation, REDD+ and low-emissions agricultural 

development, SL can offer practical experiences and lessons learned in reducing emissions 

based on a landscape-scale approach that promotes competitive local enterprise development, 

value addition and market-linkages – all objectives of Peru’s new climate change strategies and 

programs. Throughout FY16, we hope to raise awareness among key decision makers of how 

the project model and its lessons learned can support the Government of Peru in 

operationalizing those strategies to ensure that those programs are implemented in 

consideration of local needs and in a manner that ensures that they also deliver economic 

benefits to participating communities.  

 

3.        NETWORKING AND SYNERGY 

3.1.      ANDEAN AMAZON LEVEL 

As SL will only implement technical activities in Peru in FY16, there are fewer opportunities 

than in previous FYs to promote networking and synergies across the Andean Amazon. 

However, we will continue to take advantage of chances to promote synergies at the Andean 

Amazon level, primarily through two mechanisms: 

1. Knowledge transfer across landscapes to strengthen technical implementation: Project 

management staff will leverage products and intervention models in Ecuador to explore 

how Ecuadorian experiences can strengthen technical and strategic implementation in 

Peru. This may focus on opportunities to draw lessons from Ecuador’s SocioBosque 

and/or MAGAP Commercial Reforestation Incentives Program in the context of 

preparing NCs to access the new forest conservation incentives program in Peru.  

2. Dissemination and awareness raising of successful intervention models with replication 

potential across the Andean Amazon: SL hopes to coordinate with the ICAA Support 
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Unit, and other partners to raise awareness of successful project intervention models 

among, and make these methodologies available to, conservation practitioners in the 

Andean Amazon. A primary means of conducting this outreach is through SL project 

close-out events. As warranted, this will be complemented by targeted meetings with 

local and regional stakeholders to socialize them to project methodologies and explore 

opportunities for their application. To the extent appropriate and relevant, SL will 

highlight Ecuador-specific advances to Peruvian actors, for example to explore 

application of the Visitor Management Plan framework and highlight adaptations 

required to successfully implement Peru’s Reforestation Incentives Program, based on 

experience in Ecuador. The Rainforest Alliance will also capitalize on opportunities to 

disseminate these approaches among its longstanding partners in Brazil and Colombia, 

as these may be relevant to inform their future work. 

SL’s overall objective of fostering synergies at the Andean Amazon level is to share knowledge, 

best practices and lessons learned about effective, sustainable, scalable SL intervention models 

among conservation and development practitioners in the Andean Amazon.  

3.2.      NATIONAL LEVEL 

SL aims to capture the following synergies with several Peruvian national agencies in order to 

maximize the impact and sustainability of project interventions in FY16: 

 Together with MINAM’s PNCB, SL aims to prepare NCs in Madre de Dios to access 

the new Forest Conservation Incentives Program.  This would represent a landmark first 

for MDD’s NCs, and have important demonstration value for showing other NCs in the 

region how they can partner with the government to add value to their standing forests, 

and do so in a way that is compatible with their long-term vision for how they wish to 

manage their territories and forest resources. 

 With AGROBANCO, SL aims to facilitate investment into sustainable timber and non-

timber forest product management activities. With SL support in prior fiscal years, NCs 

have demonstrated that they can repay loans and handle credit responsibly. Together, 

we hope to build on this progress to secure additional phases of financing from 

AGROBANCO and others, to promote sustainable local economic development based 

on community forestry activities. 

 In partnership with SERFOR, SL aims to propose a regulation to govern the sustainable 

harvesting and extraction of tamshi in Madre de Dios. This experience would build on 

our prior partnership with SERFOR and other actors to approve regulations for palm 

fruit harvesting and extraction, and would further strengthen the Peruvian NRM 

regulatory framework to facilitate an integrated approach to non-timber forest product 

management that is compatible with native community needs and management 

opportunities. 

 

3.3.      SUB NATIONAL LEVEL 

N/A – Subnational coordination is referenced in section 3.4 – ‘Landscape level’. 

3.4.      LANDSCAPE LEVEL 
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At the landscape level, SL collaborates in order to align our strategies and actions with other 

stakeholders to ensure that we capitalize on potential synergies, complement and reinforce 

similar efforts, and avoid duplication of work. In so doing, we aim to maximize project impacts 

and contribute to the long-term sustainability of project-promoted activities, by engaging with 

other actors in the landscape to secure their commitment to carrying sustainable NRM based on 

planning, governance and sustainable livelihoods activities into the future. 

Illustrative examples of how we aim to collaborate at the landscape level include through: 

 Strengthening the capacities of AFIMAD and FENAMAD to coordinate with NCs to 

promote sustainable natural resource planning, governance and production activities. In 

addition to fostering a functional strategic alliance between the two organizations and 

common positions for how these can advocate for needs of NCs in the face of emerging 

government incentives programs; and 

 Strengthening APECMU, a leading Cusco producer association, in their transition to 

implementation of productivity and marketing plans to further drive competitiveness 

improvements, and facilitate producer engagement in trade fairs to consolidate market-

linkage opportunities. 

 Continuing coordination with ICAA partners to advance project livelihoods activities, in 

particular with ACCA in MDD. 

These collaborations at the landscape level are carried out in alignment with work to create 

synergies with national government agencies noted in section 3.2. For example: AFIMAD and 

FENAMAD will be invited to engage in designing and facilitating implementation of the Forest 

Conservation Incentive Program and a potential new regulatory framework for tamshi. This 

integrated approach strengthens the alignment of all actors to tackle key drivers of biodiversity 

loss in the project landscape. 

3.5.      OTHERS 

The Rainforest Alliance will continue to raise awareness and seek partnerships to advance SL 

project interventions at a global level, through our participation in important public fora such 

as the annual UNFCCC Climate Summits and related events such as Landscapes Day, as well 

as through other related public events on sustainable forestry, agriculture, tourism and 

landscape management; climate change mitigation and adaptation in the land-use sector, and 

other related topics.  

4.        IMPACT OF LEVERAGED RESOURCES 

SL’s approach to collaboration, combined with the overarching project objectives of improving 

environmental governance and creating incentives and favorable conditions for implementing 

sustainable economic alternatives, has led to significant resources leveraged in support of 

project objectives in past fiscal years. In FY16, SL aims to consolidate gains made in prior years 

while leveraging new and additional resources to support project objectives. Illustrative 

examples of opportunities to accomplish these include: 

 Preparing communities to access to the Forest Conservation Incentives Program, which 

would provide another revenue stream and source of investment capital for NCs to 

implement sustainable forest management. 
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 With AFIMAD, develop a business plan for timber production that would serve as a tool to 

promote private sector investment in sustainable timber production. 

 Supporting NCs to access credits and finance from AGROBANCO and private buyers to 

implement key components of their NTFP business plans and continue to optimize 

production and processing practices. 

5.        PERFORMANCE MANAGEMENT PLAN 

SL’s primary objective in this reduced-scope FY16 work-plan is to conclude a limited set of 

inter-related activities required to complete the SL project conceptual model. SL has slightly 

increased several life of project indicator targets to reflect advances in this limited set of FY16 

activities. These increases include: 

 Facilitating community access to 1 additional economic incentive program, Peru’s new 

forest conservation incentive program (Indicator 4); 

 Proposing 1 new PLAR; MDD regulations for sustainable tamshi harvesting (Indicator 

POL-1); 

 Creating 4 new publications and disseminating these to over 400 stakeholders (Indicators 7 

and 8); 

 Training an additional 150 community members in sustainable management, through over 

600 person-hours of training (Indicators CAP-2 and CAP-3). 

 


